
CENTRAL UNIFIED SCHOOL DISTRICT

BID: DATE: 1/18/2018

TO:

ITEM NO.
DECREASE IN 
CONTR. PRICE

INCREASE IN 
CONTR. PRICE

1 382.64$             

2 606.40$             

3 2,173.88$          

4

5

6

7

8

9

10

11

12
-$                

3,162.92$          
3,162.92$          

The sum of is hereby INCREASED from the previous total contract price of 527,825.00$      
The new total adjusted contract price to date is thereby is 530,987.92$          

CONTRACTOR:

By: Date:

OWNER:

By: Date:
Kelly Porterfield

Total Decrease
Total Increase
Net Increase in contract price

Central Unified School District

APPROVALS

3,162.92$           

The time proivided for completion in the contract is increased by    0     calendar days.  This document shall become an 
amendment to the contract and all provisions of the contract will apply hereto.

It is mutually agreed that the affixed signature to this change order is evidence that all compensation with respect to the 
changes defines herin have been satisfied with the execution of this document.  Furthermore, no additional compensation 
either monetarily or via time extension to this contract will be sought in respect to this change order.

Furninsh and install U21 boxes

CONTRACT CHANGE ORDER
CHANGE ORDER NO. 1

Houghton-Kearney Playcourt Reconstruct, Project # 1617-115

Central Unified School District

You are hereby directed to make the herein described changes from the plans and specifications or do the following 
described work not included in the plans and specifications on this contract:

DESCRIPTION OF CHANGES - Quantities, Units,            Unit Prices

Backfill 4 unforseen existing seepage pits

Relocate electrical line 


