ID Task Name

Duration

Start

Finish

| Feb 17 | Mar 17 Apr 17 | May 17 | un 17
2 29 5 [ 121192 5 [ 121926 2] 9162337 ][14l20]028 | 4|
1 Liddell Elementary Exterior Painting
2 Design 50days  8/14/17 10/3/17
3 Bid Process 14 days  10/17/17 10/31/17
4 Bid Award 1 day 11/1/17 11/2/17
5 Construction 60 days  12/18/17 2/16/18
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