ID Task Name Duration |Start Finish ugust 2017 | September 201 October 2017 | November 201/ December 2017 January 2018 | February 2
5%10\1 5202530 4|9 141192429 4| 9 141192429 3| 8 11311822328 3 | 8 131182328 2| 711211722207 1 6]11/162
1 |Steinbeck Elementary Exterior Painting |
2 Design 50 days 8/14/17 10/3/17 |
3 Bid Process 14 days 10/17/17 10/31/17
4 Bid Award 1 day 11/1/17 11/2/17
5 Construction 60 days 12/18/17 2/16/18 |

Project: Steinbeck Elementary Exterior Painting (1617-124)
Tentative Schedule
Winter 2017-2018
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