
ID	Task Name	Duration	Start	Finish
1	**Central USD Relocatable Building Project (Polk, CE, & CW) 1718-112**	**245 days**	**Mon 3/12/18**	**Mon 11/12/18**
2	**Design/Planning (A&E to DSA Approval)**	**80 days**	**Mon 3/12/18**	**Thu 5/31/18**
6	**Bid Process**	**15 days**	**Tue 6/5/18**	**Wed 6/20/18**
7	**Public Notice Advertising & Walks**	**14 days**	**Tue 6/5/18**	**Tue 6/19/18**
10	**Bid Opening**	**1 day**	**Tue 6/19/18**	**Wed 6/20/18**
12	**Board Meetings (Info/Award)**	**14 days**	**Tue 6/26/18**	**Tue 7/10/18**
13	Board Information Item	1 day	Tue 6/26/18	Wed 6/27/18
14	Board Action/Award Item	0 days	Tue 7/10/18	Tue 7/10/18
15	**Construction (Site Work & Building Delivery/Assembly)**	**46 days**	**Mon 9/17/18**	**Fri 11/2/18**
19	**Closeout**	10 days	Fri 11/2/18	Mon 11/12/18



Project: Relocatable Bldgs (1718-112)
Tentative Project Schedule
Date: Wed 2/21/18