
ID	Task Name	Duration	Start	Finish
1	**Saroyan Elementary Exterior Painting**			
2	**Design**	50 days	8/14/17	10/3/17
3	**Bid Process**	14 days	10/17/17	10/31/17
4	**Bid Award**	1 day	11/1/17	11/2/17
5	**Construction**	60 days	12/18/17	2/16/18



Project: Saroyan Elementary Exterior Painting 1718-101
Tentative Schedule
Winter 2017-2018