ID	Task Name	Duration	Start	Finish
1	**Tilley Classroom Move Schedule**	**143 days**	**Fri 1/25/19**	**Wed 8/14/19**
10	**BUILDING B (Library & Kindergarten)**	**143 days**	**Fri 1/25/19**	**Wed 8/14/19**
11	Completion	0 days	Fri 1/25/19	Fri 1/25/19
15	District's IT Department Programming Completion	0 days	Tue 2/19/19	Tue 2/19/19
13	Distribution of Moving Supplies	0 days	Mon 5/6/19	Mon 5/6/19
14	Pack for Move	2 days	Mon 6/10/19	Tue 6/11/19
12	Move Furniture/Packed Items into Building B	20 days	Thu 6/13/19	Wed 7/10/19
16	Occupancy	0 days	Mon 7/15/19	Mon 7/15/19
17	First day of School	0 days	Wed 8/14/19	Wed 8/14/19
18	**BUILDING C (Main Classroom Building)**	**143 days**	**Fri 1/25/19**	**Wed 8/14/19**
19	Completion	0 days	Fri 1/25/19	Fri 1/25/19
23	District's IT Department Programming Completion	0 days	Fri 2/15/19	Fri 2/15/19
21	Distribution of Moving Supplies	0 days	Mon 5/6/19	Mon 5/6/19
22	Pack for Move	2 days	Mon 6/10/19	Tue 6/11/19
20	Move Furniture/Packed Items into Building C	20 days	Thu 6/13/19	Wed 7/10/19
24	Occupancy	0 days	Mon 7/15/19	Mon 7/15/19
25	First day of School	0 days	Wed 8/14/19	Wed 8/14/19
2	**BUILDING A (Administration, MPR & Kitchen)**	**118 days**	**Fri 3/1/19**	**Wed 8/14/19**
3	Completion	0 days	Fri 3/1/19	Fri 3/1/19
7	District's IT Department Programming Completion	0 days	Fri 3/15/19	Fri 3/15/19
5	Distribution of Moving Supplies	0 days	Mon 5/6/19	Mon 5/6/19
6	Pack for Move	2 days	Mon 6/10/19	Tue 6/11/19
4	Move Furniture/Packed Items into Building A	20 days	Fri 6/14/19	Thu 7/11/19
8	Occupancy	0 days	Mon 7/15/19	Mon 7/15/19
9	First day of School	0 days	Wed 8/14/19	Wed 8/14/19
29	**OFFSITE WORK COMPLETION DATE**	**93 days**	**Fri 4/5/19**	**Wed 8/14/19**
30	Weldon Ave.	0 days	Fri 4/5/19	Fri 4/5/19
31				
26	**PORTABLES**	**27 days**	**Mon 5/6/19**	**Tue 6/11/19**
27	Distribution of Moving Supplies	0 days	Mon 5/6/19	Mon 5/6/19
28	Pack for Move	2 days	Mon 6/10/19	Tue 6/11/19
32	Move Furniture/Packed Items into New Facility	20 days	Fri 6/14/19	Thu 7/11/19
33	Occupancy	0 days	Mon 7/15/19	Mon 7/15/19
34	First day of School	0 days	Wed 8/14/19	Wed 8/14/19



Project: Tentative Tilley - Summer MoveV2
Date: Wed 12/5/18

Manual Milestone ◆ Duration-only

DRAFT